
 
 

Muscoy Team Conference Call Notes 
6 November 2006 (1:30 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Mark Eisen/Secor  Dave Solomona/SBMWD 
 Tom Perina/CH2M Hill  Terry Tonn/SBMWD 
 Bob Kemmerle/E2  Mike Lowe/SBMWD 

   Lana Kennerly/SBMWD 
    

Capture Analysis 

� URS is getting the bid package together for the drillers and will send out by 8 November. 
� Adam will check with Susan at RWQCB and advise Kim in regard to the permit 

issue/schedule and if EPA can be named as permittee with URS check for inspection fee. 

Construction/Validation/Performance (Adam Harvey) 

� URS is working on the bid package for the two new wells and will send out to the bidders on 
8 November. 

� URS will be doing a bid walk on 15 November, 1:00 P.M., at well site 108. The City will also 
attend. 

� URS is initiating in getting the NPDES permit for the discharge of development water into 
the storm drain per direction from EPA. 

� The differential pressure signal issue is done. 
� The City is still observing the pH drift on the six-Cense probe. 
� URS is still working with ATSI to update their drawings. 
� URS is planning on doing treatment plant sampling on 14 November. 
� URS has final data through September and parts of October. Tom Beer is coordinating with 

Mary O’Donnell to check on status of other October samples. 
� URS is still awaiting August validation report. Kim has it and will forward to Adam. 
� URS will continue with treatment plant sampling through January and the next quarterly 

sampling event in January 2007. 
� URS has received comments from EPA and CH2M Hill on the Cost and Performance report. 
� URS is asking for comments by 7 November for the Six-Month report from the City, EPA, 

CH2M Hill, and DTSC. 
� URS is asking for comments on the Draft RA report by 17 November. 
� Lana is currently working on the Well Sites report. 
� Mike said the City did lower the pump (100') in EW-109 today. 

General Discussion 

� Technical meeting is scheduled for 15 November at 9:00 A.M. in the classroom. 

Next Conference Call 

Monday, 13 November 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


